Cedar Pointe Apartments - 429 Wilson Avenue E, Thomasville, AL

Budget item description

10 Units - bought
with these units
down (fire damage)

6 Additional Units

8 Addl Bathroom

Owner vs
contractor vs
material cost

Framing - Fire damage demolition,

replace half of trusses/roof deck, rough Labor and

framing S 80,000.00 | S 89,000.00 material

Gut all units to bare studs S 7,500.00 | $ 4,500.00 Lisenby

Insulate walls and roof - closed cell spray

foam insulation S 33,000.00 | S 19,800.00 Lisenby
Labor and

Sheetrock S 40,000.00 | $ 20,000.00 material

Kitchen cabinets - Hickory S 15,000.00 | $ 9,000.00 Material

Electrical - all new wire; LED can lights Labor and

throughout units S 41,900.00 | $ 25,140.00 material

Plumbing - all new water lines; drain

lines where needed; Bathtub, toilet, Labor and

kitchen sink S 47,500.00 | $ 28,500.00 | $ 32,600.00 [material

Interior finish carpentry S 30,000.00 | S 18,000.00 Labor

Appliances - stove, refrigerater,

microwave/rangehood, dishwasher S 17,800.00 | $ 10,680.00 Material

Vanities S 2,600.00 | $ 1,560.00 Material

Countertops S 9,000.00 | $ 5,400.00 Material

Flooring - commercial grade vinyl Material and

planking, glue and floor prep material S 33,350.00 | $ 8,000.00 labor

Paint S 5,000.00 | S 3,000.00 Material

Trim/doors - 6-panel prefinished solid

core oak and prefinished baseboard and

trim S 23,000.00 | $ 12,000.00 Material
Labor and

New furnace/AC for each unit S 62,000.00 | S 37,200.00 material

Dumpsters S 10,500.00 | $ 6,300.00 Lisenby

Complex wide

Install windows, exterior doors S 30,000.00 Labor

New exterior doors S 20,000.00 Material

New windows S 28,000.00 Material

Landlord Locks - New master key lock

system for all 35 units S 4,000.00 Material

New roofs on additional 4 buildings, new

aluminum soffit and facia on all 5 $ 42,350.00

buildings; vinyl siding on gable ends of all Labor and

5 buildings material

Masonry work - Bldg D had partial brick

wall collapse during the demo and

rebuild of the fire damaged units. $ 14,850.00

Discovered no brick ties were used when

brick was initially installed. Masonry Labor and

work around new back decks material

Replace front and back decks on all four 8 Labor and

unit buildings S 38,000.00 material

Build laundry room plus washers/dryers S 18,000.00

Landscaping and 2-tier retaining wall Labor and

with irrigation S 120,000.00 material

S 755,350.00 | $ 316,080.00 | $ 32,600.00




